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ESTIMATE RUN 09/09/2004

ESTIMATE SUMMARY 10:08:45

CONTID: C12803 ESTIMATE NO: 0010 PROG 2002

PCN: 12803-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 & SH 184 PERCENT TIME:

PROJECT NO: NH 1601-050

US 160 & SH 184

NAME OF ROAD: 160A

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERIALSPAY PERIOD ENDING 08/28/2004 DATE TIME STARTED 09/29/2003

P. O. BOX 2707 DATE LET 09/04/2003 DATE WORK BEGAN

DATE AWARDED 09/08/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/24/2003 DATE ACCEPTED

DURANGO CO 81302 970/247-2172 DATE NOTICE TO PROCEED 09/29/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,055,184.14 PARTICIPATING $ $ 521,667.22

AWARD PROJECT AMT: 3,278,955.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-10,448.67

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,236.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.08

145.5 TIME ALLOW:

ORIG TIME ALLOW:

184 WORK DAYS

WORK DAYS150

85.49%

588,420.92

521,667.22

511,218.55

504,981.82

$

$

$

$

3,466,763.22

0.00

3,466,763.22

194.04

3,466,957.26

-24,298.88

0.00

3,442,658.38

0.00

AMOUNT DUE 3,442,658.38 504,981.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 504,981.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

34,000.00000 1.000 34,000.00

201-00000

0010 *REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

825.00000 2.000 1,650.00

202-00001

0015 REMOVAL OF TREE 12.000 6.000

EACH 4.000 1,200.00

300.00000 10.000 3,000.00

202-00010

0020 *REMOVAL OF PIPE 17.000 17.000

EACH 0.000 0.00

1,935.00000 17.000 32,895.00

202-00033

0025 *REMOVAL OF END SECTION 16.000 15.000

EACH 1.000 220.00

220.00000 16.000 3,520.00

202-00037

0030 REMOVAL OF BARRICADE 4.000 3.000

EACH 0.000 0.00

165.00000 3.000 495.00

202-00070

0035 REMOVAL OF DELINEATOR 100.000 100.000

EACH 0.000 0.00

8.25000 100.000 825.00

202-00090

0040 REMOVAL OF GUTTER DELETED 0.000 0.000

LF 0.000 0.00

5.65000 0.000 0.00

202-00202

0045 REMOVAL OF CURB, GUTTER AND SIDEWALK 796.000 796.000

LF 0.000 0.00

6.60000 796.000 5,253.60

202-00204

0050 REMOVAL OF ASPHALT MAT 12,010.250 11,959.950

SY 50.300 276.65

5.50000 12,010.250 66,056.38

202-00220

0055 *REMOVAL OF ASPHALT MAT (PLANING) 6,111.000 6,111.000

SY 0.000 0.00

3.90000 6,111.000 23,832.90

202-00240
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF BUILDING(S) 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

202-00300

0065 REMOVAL OF GROUND SIGN 17.000 17.000

EACH 0.000 0.00

28.00000 17.000 476.00

202-00810

0070 REMOVAL OF SIGN (SPECIAL) 6.000 6.000

EACH 0.000 0.00

295.00000 6.000 1,770.00

202-00815

0075 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

2,970.00000 1.000 2,970.00

202-00828

0080 REMOVAL OF FENCE 901.000 901.000

LF 0.000 0.00

0.60000 901.000 540.60

202-01000

0085 REMOVAL OF GUARDRAIL TYPE 4 (FROM THE N HALF OF 
160/184 INTER.)

220.000 220.000

LF 0.000 0.00

7.65000 220.000 1,683.00

202-01140

0090 *PLUG CULVERT (ITEM DELETED FROM PROJECT) 0.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

202-04001

0095 *CLEAN CULVERT 8.000 0.000

EACH 0.000 0.00

715.00000 0.000 0.00

202-04002

0100 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,186.000 11,186.000

CY 0.000 0.00

15.00000 11,186.000 167,790.00

203-00060

0105 ROLLING 10.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01140

0110 BACKHOE 30.000 19.000

HOUR 0.000 0.00

120.00000 19.000 2,280.00

203-01510
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DOZING 20.000 13.528

HOUR 0.000 0.00

95.00000 13.528 1,285.16

203-01550

0120 COMBINATION LOADER 50.000 11.000

HOUR 1.000 57.00

57.00000 12.000 684.00

203-01594

0125 *POTHOLING 50.000 41.758

HOUR 0.000 0.00

165.00000 41.758 6,890.07

203-01597

0130 *STRUCTURE BACKFILL (FLOW-FILL) 877.280 877.280

CY 0.000 0.00

71.50000 877.280 62,725.52

206-00065

0135 TOPSOIL 1,492.000 367.000

CY 0.000 0.00

23.00000 367.000 8,441.00

207-00205

0140 EROSION LOG 1,333.000 515.000

LF 370.000 2,405.00

6.50000 885.000 5,752.50

208-00005

0145 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

208-00011

0150 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,450.00000 1.000 1,450.00

208-00045

0155 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900

L S 0.100 140.00

1,400.00000 1.000 1,400.00

208-00100

0160 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.100 490.00

4,900.00000 1.000 4,900.00

208-00200

0165 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

210-00011
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

210-00013

0175 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

210-00050

0180 *RESET GROUND SIGN 32.000 0.000

EACH 0.000 0.00

195.00000 0.000 0.00

210-00810

0185 *RESET FLASHING BEACON 2.000 1.900

EACH 0.000 0.00

2,725.00000 1.900 5,177.50

210-00825

0190 ADJUST MANHOLE 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

210-04010

0195 *MODIFY STRUCTURE (NOLAND CATTLE CROSSING 
IMPROVEMENTS)

1.150 1.150

EACH 0.000 0.00

11,000.00000 1.150 12,650.00

210-04025

0200 ADJUST VALVE BOX 5.000 5.000

EACH 0.000 0.00

315.00000 5.000 1,575.00

210-04050

0205 *SEEDING (NATIVE) 5.500 0.710

ACRE 0.000 0.00

1,425.00000 0.710 1,011.75

212-00006

0210 *MULCHING (WEED FREE STRAW) 5.500 0.750

ACRE 0.000 0.00

1,050.00000 0.750 787.50

213-00004

0215 *MULCH TACKIFIER 900.000 225.000

LB 0.000 0.00

3.75000 225.000 843.75

213-00061

0220 *SOIL RETENTION BLANKET (EXCELSIOR) 300.000 0.000

SY 0.000 0.00

1.80000 0.000 0.00

216-00015
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HERBICIDE TREATMENT TO SPRAY FOR NOXIOUS WEEDS PRIOR 
TO SEEDING

1,000.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

217-00000

0230 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT FOR 
REMOVAL OF 3 USTANKS @ KELLER PROPERTY

1.000 1.000

L S 0.000 0.00

1,585.00000 1.000 1,585.00

250-00010

0235 *MONITORING TECHNICIAN FOR REMOVAL OF 3 USTANKS @ 
KELLER PROPERTY

20.000 15.000

HOUR 0.000 0.00

66.00000 15.000 990.00

250-00050

0240 *HEALTH AND SAFETY OFFICER FOR REMOVAL OF 3 USTANKS @ 
KELLER PROPERTY

10.000 10.000

HOUR 0.000 0.00

66.00000 10.000 660.00

250-00110

0245 *MATERIAL SAMPLING AND DELIVERY FOR REMOVAL OF 3 
USTANKS @ KELLER PROPERTY

20.000 20.000

EACH 0.000 0.00

154.00000 20.000 3,080.00

250-00120

0250 *SOLID WASTE DISPOSAL THIS ITEM DELETED 0.000 0.000

CY 0.000 0.00

1,100.00000 0.000 0.00

250-00210

0255 *HAZARDOUS WASTE DISPOSAL THIS ITEM DELETED, SEE NEW 
900 ITEM

0.000 0.000

CY 0.000 0.00

880.00000 0.000 0.00

250-00220

0260 AGGREGATE BASE COURSE (CLASS 6) 11,019.280 10,223.350

TON 489.930 6,712.04

13.70000 10,713.280 146,771.94

304-06000

0265 AGGREGATE BASE COURSE (SPECIAL) 5,000.000 0.000

TON 2,446.400 29,846.08

12.20000 2,446.400 29,846.08

304-09014

0270 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 585.980 585.980

TON 0.000 0.00

110.00000 585.980 64,457.80

403-00720

0275 *FURNISH HOT BITUMINOUS PAVEMENT 1,384.000 1,269.040

TON 0.000 0.00

40.00000 1,269.040 50,761.60

403-09500
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 23,000.000 11,371.060

TON 9,081.460 245,199.42

27.00000 20,452.520 552,218.04

403-34701

0285 *HEATING AND REMIXING TREATMENT 51,951.000 51,951.000

SY 0.000 0.00

4.35000 51,951.000 225,986.85

405-00100

0290 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,400.000 777.440

TON 553.970 105,254.30

190.00000 1,331.410 252,967.90

411-03352

0295 EMULSIFIED ASPHALT (SLOW-SETTING) 10,000.000 4,733.000

GAL 4,144.000 4,144.00

1.00000 8,877.000 8,877.00

411-10255

0300 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10300

0305 *ASPHALT REJUVENATING AGENT 3,189.000 3,189.000

GAL 0.000 0.00

1.55000 3,189.000 4,942.95

411-90010

0310 *CONCRETE PAVEMENT (6 INCH) 44.000 44.000

SY 0.000 0.00

49.50000 44.000 2,178.00

412-00600

0315 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 18.000 0.000

CY 15.400 11,011.00

715.00000 15.400 11,011.00

507-00100

0320 *18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 38.000 38.000

LF 0.000 0.00

93.50000 38.000 3,553.00

603-15018

0320 MATERIAL ALLOWANCE 18" ARCH PIPE 0.000

LF 0.000 0.00

7.71000 0.000 0.00

0320 MATERIAL ALLOWANCE 18" ARCH PIPE BANDS 0.000

LF 0.000 0.00

7.71000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *36 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 244.000 244.000

LF 0.000 0.00

44.00000 244.000 10,736.00

603-15036

0325 MATERIAL ALLOWANCE 36" ARCH PIPE 11.000

LF 0.000 0.00

17.64000 11.000 194.04

0330 *18 INCH EQUIVALENT ARCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

385.00000 2.000 770.00

603-31318

0330 MATERIAL ALLOWANCE 18" ARCH FES 0.000

EACH 0.000 0.00

164.56000 0.000 0.00

0335 *36 INCH EQUIVALENT ARCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

603-31336

0335 MATERIAL ALLOWANCE 36" ARCH FES 0.000

EACH 0.000 0.00

269.17000 0.000 0.00

0340 *INLET TYPE C (5 FOOT) 9.000 8.000

EACH 1.000 2,035.00

2,035.00000 9.000 18,315.00

604-00305

0340 MATERIAL ALLOWANCE "C"'S ARRIVED IN 12/03 FOR 
INSTALLATION IN 2004.

0.000

EACH 0.000 0.00

1,075.00000 0.000 0.00

0345 *INLET TYPE D (5 FOOT) 2.000 2.000

EACH 0.000 0.00

3,300.00000 2.000 6,600.00

604-00505

0350 *INLET SPECIAL (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,200.00000 4.000 8,800.00

604-19005

0350 MATERIAL ALLOWANCE INLETS ARRIVED IN 12/03 FOR 
INSTALLATION IN 2004.

0.000

EACH 0.000 0.00

833.42000 0.000 0.00
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 FENCE (PLASTIC) 1,354.500 1,354.500

LF 0.000 0.00

1.95000 1,354.500 2,641.28

607-11525

0360 *FENCE BARRIER WITH METAL POSTS 4,240.000 0.000

LF 0.000 0.00

4.00000 0.000 0.00

607-21300

0365 *CONCRETE SIDEWALK 599.900 599.900

SY 0.000 0.00

28.90000 599.900 17,337.11

608-00000

0370 *CONCRETE CURB RAMP 73.600 73.600

SY 0.000 0.00

88.00000 73.600 6,476.80

608-00010

0375 *TRUNCATED DOMES 144.000 0.000

SF 112.200 4,936.80

44.00000 112.200 4,936.80

608-00015

0380 *CURB AND GUTTER TYPE 2 (SECTION I-B) 11,386.000 11,386.000

LF 0.000 0.00

12.75000 11,386.000 145,171.50

609-21010

0385 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,427.000 1,477.000

LF 0.000 0.00

12.75000 1,477.000 18,831.75

609-21020

0390 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 16,726.000 16,219.000

SF 0.000 0.00

6.05000 16,219.000 98,124.95

610-00020

0395 *DELINEATOR (TYPE I) 169.000 0.000

EACH 0.000 0.00

15.40000 0.000 0.00

612-00001

0400 *DELINEATOR (TYPE II) 100.000 0.000

EACH 0.000 0.00

16.50000 0.000 0.00

612-00002

0405 *3 INCH ELECTRICAL CONDUIT 848.000 848.000

LF 0.000 0.00

31.35000 848.000 26,584.80

613-00300
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) REWIRE FLASHING 
BEACONS ON US 160

1,369.500 1,369.500

LF 0.000 0.00

13.30000 1,369.500 18,214.35

613-01200

0415 *WIRING 1.000 0.950

L S 0.000 0.00

4,510.00000 0.950 4,284.50

613-10000

0420 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (INSTALL 
ONLY) 

4.000 4.000

EACH 0.000 0.00

209.00000 4.000 836.00

613-70401

0425 *SIGN PANEL (CLASS I) 201.000 0.000

SF 0.000 0.00

8.80000 0.000 0.00

614-00011

0430 *SIGN PANEL (CLASS II) 99.500 0.000

SF 0.000 0.00

12.10000 0.000 0.00

614-00012

0435 *STEEL SIGN POST (2 INCH ROUND) 208.000 0.000

LF 0.000 0.00

5.50000 0.000 0.00

614-01502

0440 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 116.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

614-01552

0445 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 2.000 2.000

EACH 0.000 0.00

11,550.00000 2.000 23,100.00

614-03100

0450 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 4.000 3.000

EACH 0.000 0.00

880.00000 3.000 2,640.00

614-72894

0455 *PEDESTRIAN SIGNAL FACE (16-16) (INSTALL ONLY) 
PEDESTRIAN POLES X 2 EA. INCLUDED IN THIS ITEM PER 
SPECS.

8.000 7.200

EACH 0.000 0.00

671.00000 7.200 4,831.20

614-75332

0460 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 6.000 5.400

EACH 0.000 0.00

275.00000 5.400 1,485.00

614-75336
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL ONLY) 6.000 5.400

EACH 0.000 0.00

352.00000 5.400 1,900.80

614-75560

0470 *PEDESTRIAN PUSH BUTTON (INSTALL ONLY) 8.000 7.200

EACH 0.000 0.00

55.00000 7.200 396.00

614-75860

0475 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 1.000 0.000

EACH 0.000 0.00

1,210.00000 0.000 0.00

614-75866

0480 *TRAFFIC SIGNAL-LIGHT POLE (2 MAST ARM) (INSTALL ONLY) 2.000 2.000

EACH 0.000 0.00

2,090.00000 2.000 4,180.00

614-81302

0485 *12 INCH CULVERT PIPE 64.000 0.000

LF 64.000 3,520.00

55.00000 64.000 3,520.00

617-00012

0485 MATERIAL ALLOWANCE 12" CMP 0.000

LF 0.000 0.00

6.27300 0.000 0.00

0490 *15 INCH CULVERT PIPE 102.000 102.000

LF 0.000 0.00

44.00000 102.000 4,488.00

617-00015

0490 MATERIAL ALLOWANCE 15" CMP 0.000

LF 0.000 0.00

5.79000 0.000 0.00

0495 *18 INCH CULVERT PIPE 392.500 392.500

LF 0.000 0.00

55.00000 392.500 21,587.50

617-00018

0495 MATERIAL ALLOWANCE 18" CMP 0.000

LF 0.000 0.00

8.35400 0.000 0.00

0500 *24 INCH CULVERT PIPE 1,011.500 997.500

LF 14.000 847.00

60.50000 1,011.500 61,195.75

617-00024
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PCN: 12803-BID ESTIMATE RUN

PROJECT: NH 1601-050 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 MATERIAL ALLOWANCE 24" CMP 0.000

LF 0.000 0.00

11.53000 0.000 0.00

0505 *30 INCH CULVERT PIPE 1,367.000 1,367.000

LF 0.000 0.00

66.00000 1,367.000 90,222.00

617-00030

0505 MATERIAL ALLOWANCE 30" CMP 0.000

LF 0.000 0.00

30.62000 0.000 0.00

0510 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.050 4,800.00

96,000.00000 0.950 91,200.00

625-00000

0515 *CONSTRUCTION SURVEYING (HOURLY) 96.000 96.000

HOUR 0.000 0.00

125.00000 96.000 12,000.00

625-00001

0520 *MOBILIZATION SEE FORM #266, 520-1 1.000 1.000

L S 0.000 0.00

284,000.00000 1.000 284,000.00

626-00000

0525 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.100 535.00

5,350.00000 1.000 5,350.00

626-01000

0530 *PAVEMENT MARKING PAINT 729.000 521.000

GAL 208.000 8,236.80

39.60000 729.000 28,868.40

627-00001

0535 *EPOXY PAVEMENT MARKING 265.000 0.000

GAL 0.000 0.00

77.00000 0.000 0.00

627-00005

0540 RAISED PAVEMENT MARKER (TEMPORARY) 100.000 0.000

EACH 0.000 0.00

2.50000 0.000 0.00

627-00030

0545 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,529.000 0.000

SF 1,528.500 26,290.20

17.20000 1,528.500 26,290.20

627-30325
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PCN: 12803-BID ESTIMATE RUN

PROJECT: NH 1601-050 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 MATERIAL ALLOWANCE 1.000

L S -1.000 -5,231.02

5,231.02000 0.000 0.00

0550 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,360.000 0.000

SF 1,312.800 10,830.60

8.25000 1,312.800 10,830.60

627-30330

0550 MATERIAL ALLOWANCE STOCKPILE XWALK STOPLINE 1.000

L S -1.000 -5,217.65

5,217.65000 0.000 0.00

0555 *SURVEY MONUMENT (TYPE 1) 35.000 0.000

EACH 0.000 0.00

82.00000 0.000 0.00

629-01001

0560 *SURVEY MONUMENT (TYPE 6) 2.000 0.000

EACH 0.000 0.00

138.00000 0.000 0.00

629-01006

0565 *FLAGGING 6,560.000 5,105.000

HOUR 1,042.500 22,570.13

21.65000 6,147.500 133,093.38

630-00000

0570 *TRAFFIC CONTROL INSPECTION 98.000 73.000

DAY 14.000 1,078.00

77.00000 87.000 6,699.00

630-00007

0575 *TRAFFIC CONTROL MANAGEMENT 165.000 126.000

DAY 21.000 8,652.00

412.00000 147.000 60,564.00

630-00012

0580 *FLASHING BEACON (PORTABLE) 3.000 2.700

EACH 0.000 0.00

550.00000 2.700 1,485.00

630-80001

0585 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 5.400

EACH 0.000 0.00

220.00000 5.400 1,188.00

630-80336

0590 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 32.400

EACH 0.000 0.00

22.00000 32.400 712.80

630-80341
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 68.400

EACH 0.000 0.00

33.00000 68.400 2,257.20

630-80342

0600 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400

EACH 0.000 0.00

49.00000 5.400 264.60

630-80343

0605 *DRUM CHANNELIZING DEVICE 150.000 135.000

EACH 0.000 0.00

20.00000 135.000 2,700.00

630-80360

0610 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 15.300

EACH 0.000 0.00

27.00000 15.300 413.10

630-80363

0615 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 8.000 7.200

EACH 0.000 0.00

27.00000 7.200 194.40

630-80364

0620 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 3.000 0.900

EACH 0.000 0.00

230.00000 0.900 207.00

630-80365

0625 GUARDRAIL TYPE 7 (TEMPORARY) 204.000 90.000

LF 0.000 0.00

40.00000 90.000 3,600.00

630-80376

0630 *TRAFFIC CONE 275.000 247.500

EACH 0.000 0.00

4.40000 247.500 1,089.00

630-80380

0635 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

630-80510

0640 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

880.00000 0.000 0.00

630-80560

0645 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 F/A PARTNERING 10,000.000 1,951.210

F A 0.000 0.00

1.00000 1,951.210 1,951.21

700-70011

0655 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 5,000.000 0.000

F A 2,690.560 2,690.56

1.00000 2,690.560 2,690.56

700-70012

0660 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0665 F/A ON-THE-JOB TRAINEE 600.000 256.400

F A 0.000 0.00

1.00000 256.400 256.40

700-70023

0670 F/A QUALITY INCENTIVE PAYMENT 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0675 F/A ESB PROGRAM DELETED 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0680 FORCED ACCOUNTS FOR REMOVAL OF 3 USTANKS @ KELLER 
PROPERTY

5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036

0685 *F/A RELOCATE UTILITIES 66,862.190 66,862.190

F A 0.000 0.00

1.00000 66,862.190 66,862.19

700-70100

0690 F/A INSTALL ELECTRICAL/PHONE CONNECTIONS-METER OFF 
POLE ONTO GROUND

10,000.000 945.500

F A 0.000 0.00

1.00000 945.500 945.50

700-70110

0695 F/A EROSION CONTROL 10,000.000 1,345.110

F A 0.000 0.00

1.00000 1,345.110 1,345.11

700-70380

0700 F/A WETLAND RESTORATION 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70392
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 F/A TRANSPORTATION OF HAZARDOUS MATERIAL FOR REMOVAL 
OF 3 USTANKS @ KELLER PROPERTY

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70588

0725 STR BKFL (FLOW-FILL) ADD ONE SACK OF CEMENT TO STR 
BKFL

1,087.000 1,079.000

CY 8.000 612.00

76.50000 1,087.000 83,155.50

206-00065

0730 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT 
TRUCKS

-420.000 -420.000

DOL -40.000 -40.00

1.00000 -460.000 -460.00

900-00006

0735 ADDED ITEM (LUMP SUM)/ PUMP GAS DOWN ON THREE GAS 
TANKS

1.000 1.000

L S 0.000 0.00

2,180.14000 1.000 2,180.14

900-00014

0740 ADDED ITEM (FOOT)/ (ADDIT. TRENCHING & INSTALL) 
WATERLINES FOR TOWN OF MANCOS

214.000 214.000

LF 0.000 0.00

55.00000 214.000 11,770.00

900-00012

0745 ADDED ITEM (FOOT)/ (PROVIDE) 6" PVC IRRIGATION LINE 
(NORTH/SOUTH)

185.000 185.000

LF 0.000 0.00

33.00000 185.000 6,105.00

900-00012

0750 ADDED ITEM (FOOT)/ (TRENCH EXCAV./BACKFILL W/MISC) 
IRRIGATION LINE (EAST/WEST)

1,700.000 1,700.000

LF 0.000 0.00

7.00000 1,700.000 11,900.00

900-00012

0760 ADDED ITEM (EACH)/ NOLAND AIR VAC. VLV. 1.000 1.000

EACH 0.000 0.00

655.00000 1.000 655.00

900-00007

0765 ADDED ITEM (LUMP SUM)/ WILLOW STREET MASONARY WALL 
(CMU)

1.000 1.000

L S 0.000 0.00

6,946.40000 1.000 6,946.40

900-00014

0770 ADDED ITEM (CUBIC YARD)/ NEW - SOLID WASTE DISPOSAL 
(CY)

247.650 247.650

CY 0.000 0.00

50.00000 247.650 12,382.50

900-00004

0775 ADDED ITEM (GALLON)/ MAG-CHLORIDE DUST TREATEMENT 1,300.000 1,300.000

GAL 0.000 0.00

0.90000 1,300.000 1,170.00

900-00009
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0780 ADDED ITEM (CUBIC YARD)/ UPGRADE TO CLASS D CONCRETE 20.750 20.750

CY 0.000 0.00

9.78000 20.750 202.94

900-00004

0785 ADDED ITEM (EACH)/ CHASE DRAIN 2.000 2.000

EACH 0.000 0.00

1,180.00000 2.000 2,360.00

900-00007

0790 ADDED ITEM (EACH)/ MEDIAN NOSE TURN-DOWN 13.000 13.000

EACH 0.000 0.00

159.50000 13.000 2,073.50

900-00007

0795 ADDED ITEM (LUMP SUM)/ NOLAND IRRIGATION CROSSING ON 
MENEFEE STREET OFF OF SH 184

1.000 1.000

L S 0.000 0.00

4,787.31000 1.000 4,787.31

900-00014

0800 ADDED ITEM (LUMP SUM)/ RELOCATE ELECTRIC METER-VOID 
SEE #805 - ITEM DELETED

0.000 0.000

L S 0.000 0.00

973.21000 0.000 0.00

900-00014

0805 ADDED ITEM (LUMP SUM)/ LAWRENCE ELECTRIC METER 
(CORRECT)

1.000 1.000

L S 0.000 0.00

1,697.81000 1.000 1,697.81

900-00014

0810 ABC (CL 2) 2,700.000 2,649.100

TON 0.000 0.00

11.15000 2,649.100 29,537.47

304-02000

0815 MUCK EXCAV 1,400.000 1,143.000

CY 13.700 95.22

6.95000 1,156.700 8,039.07

203-00100

0820 ADDED ITEM (LUMP SUM)/ REMOBILIZE MILLING MACHINE 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

900-00014

0825 ADDED ITEM (EACH)/ RAISE INLETS 3.000 0.000

EACH 3.000 6,240.00

2,080.00000 3.000 6,240.00

900-00007

0830 ADDED ITEM (EACH)/ PEDESTRIAN-SAFE INLET GRATES 5.000 0.000

EACH 5.000 3,250.00

650.00000 5.000 3,250.00

900-00007
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PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0835 LANDSCAPE BOULDER 30.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

213-00700

0840 REINF STEEL REBAR @ FIRE TRUCK XING 955.000 0.000

LB 955.000 630.30

0.66000 955.000 630.30

602-00000

0845 ADDED ITEM (SQUARE FOOT)/ ADDITIONAL CONC. DEPTH @ 
FIRE TRUCK XING

473.000 0.000

SF 473.000 1,485.22

3.14000 473.000 1,485.22

900-00021

0850 ABC (CL 6) PARK STREET ONLY 306.000 0.000

TON 306.000 4,559.40

14.90000 306.000 4,559.40

304-06000

0855 HBP (GR SX) (75) PARK STREET ONLY 0.000 0.000

TON 0.000 0.00

38.60000 0.000 0.00

403-34701

0860 ASPH CEM (PG 58-28) PARK STREET ONLY 0.000 0.000

TON 0.000 0.00

197.00000 0.000 0.00

411-03352

0865 MOBILIZATION PARK STREET ONLY 0.000 0.000

L S 1.000 857.50

857.50000 1.000 857.50

626-00000

CAT 0200 $511,218.55 3,437,782.23CURRENT AMT 4,016,284.14 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0710 FIELD OFFICE (CLASS 2) 1.000 0.750

EACH 0.000 0.00

17,700.00000 0.750 13,275.00

620-00002

0715 FIELD LABORATORY (CLASS 2) 1.000 0.750

EACH 0.000 0.00

17,800.00000 0.750 13,350.00

620-00012

0720 SANITARY FACILITY 2.000 1.500

EACH 0.000 0.00

1,700.00000 1.500 2,550.00

620-00020
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PCN: 12803-BID ESTIMATE RUN 09/09/2004

PROJECT: NH 1601-050 ESTIMATE NO: 0010 10:08:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0755 ADDED ITEM (EACH)/ (ITEM DELETED DUE TO BEING THE 
WRONG CATEGORY SEE # 0760)

0.000 0.000

EACH 0.000 0.00

655.00000 0.000 0.00

900-00007

CAT 0400 $0.00 29,175.00CURRENT AMT 38,900.00 $$

PROJECT TOTAL 511,218.55 $ 3,466,957.23CURRENT AMT 4,055,184.14 $$


